
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:02 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 205 Date: 01-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 539

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-OBG.05604-0120F4 E Line Lift 11 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZ-ZELEDIronworker 0.00 0.00 0.00 0.00

JNM DATHAN KAAIIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

ABF aligned the OBG lifts 10E and 11E previously. Yesterday they bolted and welded the joint to meet
minimum seismic safety standards. Today they expanded their work by installling more bolts and pins, and
by continuing welding.

056 E-L11-OBG.056

Bid Item: 056 E-L11-ALB.05604-0120F4 E Line Lift 11 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DATHAN KAAIIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

ABF ironworkers bolted OBG L10E/L11E. Welding on the "A" and "C" faces continued--see the welding
report for details. See my March 3, 2011, diary for the RC set numbers for the bolts used in this work.

056 E-L11-ALB.056

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 205 Date: 01-Mar-2011 Tuesday

Bid Item: 102 0-000-000.10204-0120F4 WIND VORTEX GENERATOR PLATES

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 8.00 2.00 0.00 10.00

JNM JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

ABF ironworkers installed, and I tested, bolts at the wind vortex generator at PP54, which lies at the joint of
L6W and L7W.
Bolts used: M20X80 DHGM200051

102 0-000-000.102
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